Special 1% Sales Tax CONSTRUCTION Project Status Report

September 2006

PROJECT NAME: Barton Chapel Rd. Impvts., Ph. Il

TERMINI: US 1 to Glenn Hills Dr; O. Barton Chapel to Milledgeville Rd.

CONTRACTOR: Beams Contracting, Inc.
CONCEPT: Widen to 3 lanes including center turn lane
NOTICE TO PRO: 6/17/2004 COMPLETE(%): 93%

PROJECT NAME: Bobby Jones Expy.@ S.R. 56 Add'l Loop
TERMINI: I-520 @ S.R. 56 (Mike Padgett Hwy.) Intersection

CONTRACTOR: Reeves Construction
CONCEPT: Add West bound loop and lane to Apple Valley
NOTICE TO PRO: COMPLETE(%): 93%

PROJECT NAME: Neely Road Improvements

TERMINI: Horseshoe Rd. to Old Waynesboro Rd.
CONTRACTOR: Blair Construction

CONCEPT: Grade & pave roadway

NOTICE TO PRO: 1/15/2005 COMPLETE(%): 80%

PROJECT NAME: Peach Orchard Rd.(S.R. 121/U.S. 25)
TERMINI: Richmond County Line to S.R. 88
CONTRACTOR:

CONCEPT: 4 lanes with 44ft grass median

NOTICE TO PRO: COMPLETE(%): 75%

PROJECT NAME: Powell Road Culvert Improvements
TERMINI: N.A.

CONTRACTOR: Tommy L. Griffin

CONCEPT: Replace Box Culvert

NOTICE TO PRO: 8/23/2004 COMPLETE(%): 97%

ANTIC COMP

ANTIC COMP

ANTIC COMP

ANTIC COMP

CPB#: 322-04-292822678

INSPECTOR: Alsbrooks
PROJ TYPE: Roadway LENGTH: 1.65
CONTRACT AMT: $2,585,509.58
7/20/2006

CPB#: 322-04-292822156

INSPECTOR: GDOT

PROJ TYPE: Roadway LENGTH: 1.69
CONTRACT AMT: $20,027,710.34
9/30/2006

CPB#: 324-04-201824055

INSPECTOR: Alsbrooks

PROJTYPE: Roadway LENGTH: 2.2 miles
CONTRACT AMT: $1,011,094.02

ANTIC COMP 1/1/2006

CPB#: 322-04-204822882

INSPECTOR: GDOT

PROJTYPE: Roadway LENGTH: 10 miles
CONTRACT AMT:

4/10/2007

CPB#: 323-04-203823336

INSPECTOR: Williams

PROJ TYPE: LENGTH:

CONTRACT AMT: $221,200.00
11/28/2004



Special 1% Sales Tax CONSTRUCTION Project Status Report

September 2006

PROJECT NAME: Raes Creek, Sec. llI

TERMINI: Lake Olmstead to Berckman's Rd.
CONTRACTOR: Blair Construction

CONCEPT: General creek improvements

NOTICE TO PRO: 6/7/2004  COMPLETE(%): 97%

PROJECT NAME: S.R 4 (Update traffic signal)
TERMINI: Various locations

CONTRACTOR: Mastec North America
CONCEPT: Signal upgrades

NOTICE TO PRO: COMPLETE(%): 75%

PROJECT NAME: Signal Upgrades

TERMINI: 8 locations SR104; 3 SR 232; 2 off system
CONTRACTOR: World Fiber

CONCEPT: Signal Upgrades

NOTICE TO PRO: COMPLETE(%): 93%

PROJECT NAME: Traffic Engineering, Phase Il
TERMINI: Various locations (4 locations)
CONTRACTOR: Beams Contracting, Inc.

CONCEPT: Add turn lanes, accel/decel lanes & signal adjustments CONTRACT AMT:

NOTICE TO PRO: 11/17/2003 COMPLETE(%): 90%

PROJECT NAME: Warren Rd. Impvts.

TERMINI: Warren Rd. between I-20 Bridge & Washington Rd.

CONTRACTOR: Mabus Brother Const.

CONCEPT: Widen road,modify inter.,install sidewalk & storm drain CONTRACT AMT:
ANTIC COMP

NOTICE TO PRO: 1/5/2004  COMPLETE(%): 75%

ANTIC COMP

CPB#: 326-04-288811357
INSPECTOR: Williams
PROJ TYPE: Drainage LENGTH: N/A

CONTRACT AMT: $907,734.80
12/10/2004

CPB#: N/A

INSPECTOR: GDOT

PROJTYPE: Traffic LENGTH: N/A

CONTRACT AMT: $669,842.00
ANTIC COMP 8/31/2006

CPB#: N/A

INSPECTOR: GDOT

PROJ TYPE: LENGTH:

CONTRACT AMT: $1,149,359.15
ANTIC COMP 9/30/2006

CPB#: 323-04-200823591

INSPECTOR: Scott
PROJTYPE: Traffic LENGTH: N/A
$587,211.75
ANTIC COMP 4/6/2004

CPB#: 323-04-296823314

INSPECTOR: Alsbrooks

PROJTYPE: Roadway LENGTH: 0.83
$2,741,718.85

11/29/2004



